Fremont Union High School District
Athletic Fields Improvements
June 29, 2023
Schools and Fields

- Cupertino High School – Stadium and Softball/Multi-Use Field
- Fremont High School – Stadium, Soccer/Multi-Use Field, and Baseball/Multi-Use Field
- Homestead High School – Stadium, Softball/Multi-Use Field, and Baseball/Multi-Use Field
- Lynbrook High School – Stadium and Soccer/Multi-Use Field
- Monta Vista High School – Stadium and Multi-Use Field
Synthetic Turf Replacement Scope of Work

- Removal And Proper Disposal Of Existing Synthetic Turf, Infill Material, And Geotextile Fabric.
- At Existing Perforated Drain Lines, Replace Aggregate Base With New Drain Rock.
Synthetic Turf Replacement Scope of Work

- Remove and replace of existing perimeter wooden header board or installation of shim to make up 0.5”.
- Re-grading existing permeable rock to accommodate shock pad.
- Installation of synthetic turf at batting cages.
Synthetic Turf Replacement Scope of Work

Pending Design Review

• Conversion Of Infield Fines To Synthetic Turf.
• Conversion Of Bullpens To Synthetic Turf.
• Misc. ADA Site Improvements
• Install new drain lines.
## Cupertino – Sports Schedule

<table>
<thead>
<tr>
<th>Season</th>
<th>Fall</th>
<th>Winter</th>
<th>Spring</th>
</tr>
</thead>
<tbody>
<tr>
<td>SUMMER</td>
<td>Football (practice)</td>
<td>Soccer</td>
<td>Softball (standard and practice), Track and Field (shot put), and Volleyball (boys)</td>
</tr>
<tr>
<td>FALL</td>
<td>Football (practice), Field Hockey, and Volleyball (Girls)</td>
<td></td>
<td></td>
</tr>
<tr>
<td>WINTER</td>
<td>Soccer</td>
<td></td>
<td></td>
</tr>
<tr>
<td>SPRING</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### CONSTRUCTION: FALL/WINTER

- Football (practice)
- Field Hockey
- Volleyball (Girls)
- Soccer
- Softball (standard and practice), Track and Field (shot put), and Volleyball (boys)

### CONSTRUCTION: SPRING/SUMMER

- Football Practice
- Football and Field Hockey
- Soccer
- Track and Field
Fremont – Sports Schedule

CONSTRUCTION: FALL/WINTER

SUMMER: FIELD HOCKEY PRACTICE
FALL: FIELD HOCKEY
WINTER: SOCCER
SPRING: BASEBALL (STANDARD AND PRACTICE)

CONSTRUCTION: SPRING/Summer

SUMMER: FOOTBALL (PRACTICE)
FALL: FOOTBALL (PRACTICE)
WINTER: SOCCER
SPRING: TRACK & FIELD (DISCUS)

CONSTRUCTION: SPRING/SUMMER 2024

SUMMER: FOOTBALL PRACTICE
FALL: FOOTBALL
WINTER: SOCCER
SPRING: TRACK AND FIELD
Homestead – Sports Schedule

CONSTRUCTION: SUMMER/FALL

- SUMMER: Football (Practice)
- FALL: Football (Practice) and Field Hockey
- WINTER: Soccer
- SPRING: Baseball (Standard and Practice)

CONSTRUCTION: FALL/WINTER

- SUMMER: Football (Practice)
- FALL: Football (Practice)
- WINTER: Soccer
- SPRING: Softball (Standard and Practice)

CONSTRUCTION: SPRING/SUMMER

- SUMMER: Football Practice
- FALL: Football and Field Hockey
- WINTER: Soccer
- SPRING: Track & Field (Shot Put)
# Proposed Construction Schedule

<table>
<thead>
<tr>
<th></th>
<th>High School</th>
<th>Field</th>
<th>Construction Time</th>
<th>Year</th>
<th>Notes</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>Homestead HS</td>
<td>Stadium</td>
<td>Spring/Summer</td>
<td>2024</td>
<td>School with worst GMAX</td>
</tr>
<tr>
<td>2</td>
<td>Homestead HS</td>
<td>Baseball / Multi-Use</td>
<td>Summer/Fall</td>
<td>2024</td>
<td></td>
</tr>
<tr>
<td>3</td>
<td>Homestead HS</td>
<td>Softball / Multi-Use</td>
<td>Summer/Fall</td>
<td>2024</td>
<td></td>
</tr>
<tr>
<td>4</td>
<td>Fremont HS</td>
<td>Stadium</td>
<td>Spring/Summer</td>
<td>2024</td>
<td>School with 2nd worst GMAX</td>
</tr>
<tr>
<td>5</td>
<td>Fremont HS</td>
<td>Multi-Use / Soccer Field</td>
<td>Spring/Summer</td>
<td>2024</td>
<td></td>
</tr>
<tr>
<td>6</td>
<td>Fremont HS</td>
<td>Baseball / Multi-Use</td>
<td>Fall/Winter</td>
<td>2024</td>
<td></td>
</tr>
<tr>
<td>7</td>
<td>Lynbrook HS</td>
<td>Stadium</td>
<td>Spring/Summer</td>
<td>2024</td>
<td></td>
</tr>
<tr>
<td>8</td>
<td>Lynbrook HS</td>
<td>Multi-Use / Soccer, Field Hockey</td>
<td>Winter/Spring</td>
<td>2024-2025</td>
<td></td>
</tr>
<tr>
<td>9</td>
<td>Monta Vista HS</td>
<td>Stadium</td>
<td>Spring/Summer</td>
<td>2025</td>
<td></td>
</tr>
<tr>
<td>10</td>
<td>Monta Vista HS</td>
<td>Multi-Use</td>
<td>Fall/Winter</td>
<td>2025</td>
<td></td>
</tr>
<tr>
<td>11</td>
<td>Cupertino HS</td>
<td>Stadium</td>
<td>Spring/Summer</td>
<td>2025</td>
<td></td>
</tr>
<tr>
<td>12</td>
<td>Cupertino HS</td>
<td>Multi-Use / Softball</td>
<td>Fall/Winter</td>
<td>2025</td>
<td></td>
</tr>
</tbody>
</table>
Schedule

Construction Documents Schedule to Meet 2024 Spring Construction

- **Schematic Design**
  - Site Review
  - Final Schematic Submittal
    - Beginning of August
    - End of August

- **60% Construction Documents**
  - Verde submittal setup (6 weeks)
  - Submittal
    - Beginning of September
    - Mid-October

- **95% Construction Documents**
  - Verde submittal setup (2 weeks)
  - Submittal
    - Mid-October
    - Beginning of November

- **DSA**
  - DSA Registration (6 Weeks Prior to Submittal)
  - DSA Submittal
  - DSA Comments Returned (12 Weeks)
  - DSA Comments Coordination (2 weeks)
  - DSA Approval
    - Mid-October
    - Mid-November
    - End of February
    - Mid-March
    - Mid/End of March

- **Construction**
  - Start of Construction
    - April
Important Dates

- **IF SITE VISITS ARE NEEDED PLEASE SCHEDULE AN APPOINTMENT:**
  - Travis Kirk: (209)777-4073/ travis_kirk@fuhsd.org

- **QUESTIONS ARE DUE BY 5:00 P.M. ON JULY 4, 2023:**
  - faith_severson@fuhsd.org

- **MUST BE PREQUALIFIED BY JULY 7, 2023:**
  - [www.qualitybidders.com](http://www.qualitybidders.com)

**ALL RESPONSES ARE DUE BY 2:00 P.M. ON JULY 17, 2023**

Fremont Union High School District

589 West Fremont Avenue

Sunnyvale, CA 94087
Questions?
<table>
<thead>
<tr>
<th>Name</th>
<th>Company / Title</th>
<th>Phone</th>
<th>Email</th>
</tr>
</thead>
<tbody>
<tr>
<td>Juan Toscano</td>
<td>McGuire and Hester/ Preconstruction Project Engineer</td>
<td>510-632-7676</td>
<td><a href="mailto:estimating@mcguireandhester.com">estimating@mcguireandhester.com</a></td>
</tr>
<tr>
<td>Ed Aldine</td>
<td>McGuire and Hester/ Preconstruction Manager</td>
<td>510-632-7676</td>
<td><a href="mailto:estimating@mcguireandhester.com">estimating@mcguireandhester.com</a></td>
</tr>
<tr>
<td>Teena Singley</td>
<td>Sausal Corporation/Project Administrator</td>
<td>925-568-2200</td>
<td><a href="mailto:bids@sausal.net">bids@sausal.net</a> AND <a href="mailto:tsingley@sausal.net">tsingley@sausal.net</a></td>
</tr>
<tr>
<td>Jay Bell</td>
<td>TELACU Construction Management</td>
<td>760-250-8365</td>
<td><a href="mailto:jbell@telacu.com">jbell@telacu.com</a></td>
</tr>
<tr>
<td>Joan Padilla</td>
<td>Bothman Construction</td>
<td>408-279-2277</td>
<td><a href="mailto:jpadilla@bothman.com">jpadilla@bothman.com</a></td>
</tr>
<tr>
<td>Jed Maralt</td>
<td>Bothman Construction</td>
<td>408-279-2277</td>
<td><a href="mailto:estimating@bothman.com">estimating@bothman.com</a></td>
</tr>
<tr>
<td>April Kasemeyer</td>
<td>BHM Construction, Inc.</td>
<td>707-643-4580</td>
<td><a href="mailto:Bids@bhmconstruction.com">Bids@bhmconstruction.com</a></td>
</tr>
</tbody>
</table>